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Status of Utilization under RUSA 1.0
Utilization of
Central Share

No of States
(Till Dec, 2017) Name of State

No of States
(Sep-Oct, 2018) Name of State

Above 70% 5

Telangana, Sikkim, West Bengal, 
Puducherry, Kerala

25

Andhra Pradesh, Tamil Nadu, Chandigarh, 
Chhattisgarh, Haryana, Himachal Pradesh, J&K,
Dadra & Nagar Haveli, Jharkhand, Karnataka, 
Kerala, Madhya Pradesh, Mizoram, 
Puducherry, Telangana, West Bengal, Goa, 
Maharashtra, Nagaland, Rajasthan, Uttar 
Pradesh, Meghalaya, Bihar, Tripura, Punjab

Between 50-70% 14

Rajasthan, Punjab, Haryana, 
Himachal Pradesh, Andhra Pradesh, 
Uttarakhand, Jammu & Kashmir, 
Nagaland, Gujarat, Mizoram, 
Jharkhand, Tamil Nadu, Uttar 
Pradesh, Odisha

3

Odisha, Sikkim, Uttarakhand

Between 40-50% 5 Bihar, Madhya Pradesh, Goa, 
Karnataka, Chandigarh

2 Assam, Manipur

Less than 40% 11

Delhi, Dadra & Nagar Haveli, Daman 
And Diu, Manipur, Andaman and 
Nicobar Islands, Arunachal Pradesh, 
Tripura, Meghalaya, Chhattisgarh, 
Assam, Maharashtra

5

Gujarat, Andaman & Nicobar, Arunachal 
Pradesh, Daman & Diu, Delhi



Status of Committed Liabilities in RUSA 1.0

Name of the State
Physical 

Units 
Approved

Total Amount 
Approved

Total Central 
Share Approved

Total Central 
Share Released

Total UC of 
Central Share

Pending central 
share for 
release

% pending 
central share 

for release
Andhra Pradesh 70 357 214.20 149.66 137.19 64.54 4.86

Andaman & Nicobar 6 27 27.00 13.35 3.90 13.65 1.03

Arunachal Pradesh 11 59.45 53.51 44.03 11.83 9.48 0.71
Assam 138 421 340.50 257.55 117.72 75.45 5.68
Bihar 56 166.4 99.84 58.65 44.20 41.19 3.10
Chhattisgarh 65 306 183.60 91.64 70.03 91.96 6.92
Chandigarh 10 26 26.00 19.99 16.82 6.01 0.45
Daman 4 5.8 5.80 2.86 0.00 2.94 0.22
Dadra & Nagar Haveli 2 14.9 9.57 0.45 0.00 5.48 0.41

Goa 19 62.00 37.20 27.17 21.56 5.23 0.39

Gujarat 227 224.00 134.40 104.85 37.87 29.547 1.92
Haryana 28 144.54 86.72 71.82 50.62 14.90 1.12

Himachal Pradesh 82 222.00 199.80 159.58 107.36 34.83 2.62

Jammu & Kashmir 51 273.47 245.72 201.30 186.48 44.82 3.37
Jharkhand 65 363.00 217.80 109.22 77.87 108.58 8.17



Name of the 
State

Physical Units 
Approved

Total Amount 
Approved

Total Central 
Share Approved

Total Central 
Share Released

Total UC of 
Central Share

Pending central 
share for release

% pending 
central share for 

release
Karnataka 102 508 303.60 219.56 197.76 84.04 6.32
Kerala 29 180 108.00 87.67 82.03 20.33 1.53
Madhya Pradesh 38 217 130.20 102.21 83.22 5.64 0.42
Maharashtra 31 337 177.91 99.33 71.48 75.46 5.68
Manipur 60 138 124.20 73.25 34.06 50.95 3.83
Meghalaya 37 93 83.70 50.14 26.02 27.04 2.03
Mizoram 48 99.528 89.58 77.23 73.71 12.35 0.93
Nagaland 32 65.2734 58.75 57.50 56.83 1.25 0.09
Odisha 140 684.00 410.40 297.86 172.90 112.54 8.47
Puducherry 26 114 68.40 52.80 38.19 15.60 1.17
Punjab 119 237.975 148.28 116.51 91.12 31.77 2.39
Rajasthan 107 388 232.80 210.55 173.93 22.25 1.67
Sikkim 21 61.84 55.66 41.87 21.47 13.79 1.04
Tamil Nadu 99 428.3 259.38 194.19 149.59 65.19 4.90
Telangana 42 176 105.60 81.50 75.40 22.30 1.68
Tripura 15 67.399 60.66 33.14 27.33 25.40 1.91
Uttar Pradesh 127 862 531.60 392.04 347.31 139.56 10.50
Uttarakhand 39 164.46 148.01 104.42 57.58 43.59 3.28
West Bengal 86 347 208.20 185.19 157.27 17.01 1.28
TOTAL 2,032 7,841.34 5,187.35 3854.10 2,694 1333.25 100.00



Foundation Stone of MDCs in RUSA 2.0 (Launch)

S. No. Name of the 
State

Districts where New MDC Approved Released/Ap
proved by 

IFD

Reasons for non release of 
funds Tendering Status

Aspirational District Unserved/Unde
rserved

1 Andhra Pradesh
YSR Kadapa Sanction Order Issued

Work to be awarded by Nov 2018 
Visakhapatnam Sanction Order Issued

2 Arunachal 
Pradesh

Longding 5.4 Grants released
Contract awarded to PWD.Namchai 5.4 Grants released

3 Assam

Baksa 5.4

Grants released
Tenders floated for identification of construction 
agency. The State has not given any timeframe 
despite multiple requests.

Barpeta 5.4
Dhubri 5.4

Dima Hasao 5.4
Udalguri 5.4

4 Bihar

Gaya
Revised DPR being 

scrutinized
Construction agency has been identified (Bihar State 
Infrastructure Development Corporarion Ltd)

Katihar
Purnea
Araria

5 Chhattisgarh

Bijapur 3.6

Grants released PWD identified as construction agency. Tender to be 
floated after elections only.

Narayanpur 3.6
Sukma 3.6
Kondagaon 3.6
Dantewada (South 
Bastar) 3.6

Korba 3.6
Mahasamund 3.6



S. No. Name of the State

Districts where New 
MDC Approved

Released/Ap
proved by 

IFD

Reasons for non release of 
funds Tendering Status

Aspirational 
District

Unserved/U
nderserved

6 Haryana Mewat 3.6 Sanction Order Issued The tender has been floated on 15th November, 2018.

7 Himachal Pradesh Chamba 5.4 Under consideration of 
Finance

Tender was published on 12th October, 2018 and opened on 
6th November, 2018. The State is liasoning with the PWD 
authorities to receive the latest status report 

8 Jammu & Kashmir
Kishtwar DPR received, processed for 

fund released
Tenders floated by PWD(R&B)
Work tendered 
Construction agency identified

Kupwara
Baramulla

9 Karnataka
Raichur 3.6 Grants released

Construction agency identified (Karnataka Housing Board). 
Yadgir 3.6 Grants released

10 Madhya Pradesh

Barwani 3.6 Grants released

Madhya Pradesh Public Work Department floated tender for 
8 NMDCs. However, work orders can't be issued due to code 
of conduct.

Khandwa 3.6 Grants released
Chhatarpur 3.6 Grants released
Damoh 3.6 Grants released
Guna 3.6 Grants released
Singrauli 3.6 Grants released
Vidisha 3.6 Grants released
Rajgarh 3.6 Grants released

11 Maharashtra Nandurbar

The Physical and financial 
details in the proposal are not 

in line with RUSA norms. 
Blueprints and elevation plans 

too are not submitted

PWD has been identified as the executing agency. Tenders to 
be awarded by 2nd November

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. No. Name of the State

Districts where New MDC 
Approved Released/Approv

ed by IFD
Reasons for non 
release of funds Tendering Status

Aspirational 
District

Unserved/Und
erserved

12 Meghalaya
Rio Boi - 5.4 Grants released

Tenders floated. By 10th,November work order will be issued
East Garo Hills 5.4 Grants released

13 Nagaland Mokokchung 5.4 Grants released In the final Stage. Papers have gone to Chief Engineer for 
approval. Once it is approved work orders will be issued

14 Odisha

Kalahandi 3.6 Grants released

Tender has been floated and last date for online tender 
submission was 9th November. State has informed that entire 
process would be completed by 25th November, 2018.

Koraput 3.6 Grants released
Balangir 3.6 Grants released
Gajapati 3.6 Grants released
Kandhamal 3.6 Grants released
Dhenkanal 3.6 Grants released

15 Punjab Moga 3.6 Grants released Construction agency identified i.e. PWD. 

16 Rajasthan

Dholpur 3.6 Grants released

Construction agency identified for all 5 New MDCs (Rajasthan 
State Agricultural Marketing Board)

Karauli 3.6 Grants released
Baran 3.6 Grants released
Jaisalmer 3.6 Grants released
Sirohi 3.6 Grants released

17 Sikkim
West Sikkim 5.4 Grants released

Bid evaluation for construction agency completed. Cabinet nod 
being sought to award work award to the construction agency.North Sikkim 5.4 Grants released

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. 
No.

Name of the 
State

Districts where New MDC 
Approved

Released/
Approved 

by IFD

Reasons for non release of 
funds Tendering Status

Aspirational 
District

Unserved/U
nderserved

18 Telangana

Jayashankar
Bhoopalpally

Submission of revised land 
documents awaited

Construction Agency is identified.
Komaram 
Bheem Asifabad 3.6 Sanction Order Issued

Khammam Sanction Order Issued

19 Kerala Wayanad DPR received, being 
processed for grants release

The tender will be completed by 
end of November, 2018

20 Uttarakhand Udham Singh 
Nagar 5.4 Sanction issued Construction agency identified 

(BRIDCUL)

Foundation Stone of MDCs in RUSA 2.0 (Launch)



Summary Abstract of MDCs for Launch
State No. (Without Issues) State No. (With Issues)

Andhra Pradesh 2 Bihar 4
Assam 5 Maharashtra 2
Chhattisgarh 7 Himachal Pradesh 1
Haryana 1 Jharkhand (Not being considered) 10
J&K 3
Madhya Pradesh 8
Meghalaya 2
Nagaland 1
Odisha 6
Punjab 1
Rajasthan 5
Sikkim 2
Telangana 3
Kerala 1
Uttarakhand 1

Total 52 Total 17



Foundation Stone for Professional Colleges/ Equity Initiatives

S. No. State District Component DPR Status Fund Release Status

1 Madhya Pradesh Rajgarh New Colleges (Professional) DPR Received, Under Process

2 Arunachal Pradesh Lohit New Colleges (Professional) Grants Released 1st instalment released

3 West Bengal Alipurduar New Colleges (Professional) Grants Released 1st instalment released

4 Nagaland Mokokchung New Colleges (Professional) DPR yet to be received

5 Jharkhand Koderma New Colleges (Professional) DPR not received

6 Jharkhand Palamu New Colleges (Professional) DPR not received

7 Sikkim West Sikkim New Colleges (Professional) Grants Released 1st instalment released

8 Rajasthan Dholpur New Colleges (Professional) Grants Released 1st instalment released

9 Puducherry Yanam New Colleges (Professional) Grants Released

10 Goa 3 Hostels Equity Initiatives DPR Received, processed File with IFD, MHRD



Inauguration of Completed Projects under 
RUSA 1.0 for Launch

S. No. State District Component

1 Mizoram Lunglei New Colleges (Professional)

2 Jammu &Kashmir Kathua New Colleges (Professional)

3 Nagaland Mon New Model Degree College

4 Madhya Pradesh Jhabua New Model Degree College

5 Madhya Pradesh Sheopur New Model Degree College

6 Telangana Leximpet New Model Degree College

7 Andhra Pradesh East Godavari New Model Degree College

8 Andhra Pradesh West Godavari New Model Degree College

9 Gujarat Patan Boys and Girls Hostels (Infrastructure Grants)

10 Gujarat Mehsana Classroom Block

11 Uttar Pradesh 10 districts 10 Model Degree Colleges

12 Assam 5 Districts Erstwhile Model Degree Colleges
13 Gujarat 2 Districts Erstwhile Model Degree Colleges



Launch of Career Hubs in Autonomous Colleges-
RUSA 2.0

S. No. State No. of Colleges
1 Kerala 5
2 Maharashtra 12
3 Chhattisgarh 1
4 West Bengal* 3
5 Bihar* 1
6 Andhra Pradesh 2

Total 24



Abstract of Launch of Projects- RUSA 1.0 & 2.0

S. No. Items for Launch No. of Projects Cost of 
Projects

No. of 
Beneficiaries

1 MDCs Foundation Stone- RUSA 2.0 52 624

To be provided 
by States

2 Professional College Foundation Stone- RUSA 
2.0

9 234

3 Foundation Stone for Hostels- RUSA 2.0 1 5
4 Inauguration of completed projects 25+2* 282
5 Launch of Entrepreneurship, Employability & 

Career Hubs (Enhancing Excellence, Research 
and Innovation in Select State Universities) and 
announcement of International Collaboration 
with leading foreign universities and Fortune 
500 companies

10 1000

6 Launch of Career Hubs in Autonomous Colleges 20+4* 12
Total 116 2157 cr



Requirements for Launch

1. All tendering (float tenders & award contract to agencies) in respect of new MDCs, 
Professional Colleges sanctioned under RUSA 2.0 to be completed by 25th November, 2018

2. IP Address, broadband, connectivity, plaque, connectivity, power backup, nodal officer, no. 
of beneficiary students, District Collector’s coordinates to be communicated by 25th

November, 2018

3. Exact location/ venue of the digital launch needs to be communicated by 25th November, 
2018

4. Details of new projects completed under RUSA 1.0, if any to be communicated for launch
by 25th November, 2018



THANK YOU


