



MHRD | Government of India
Ministry of Human Resource Development



RUSA Meeting on Preparedness of Digital Launch

10th December, 2018

IIC, New Delhi

Status of Utilization under RUSA 1.0



Utilization of Central Share	No of States (Till Dec, 2017)	Name of State	No of States (Dec, 2018)	Name of State
Above 70%	5	Telangana, Sikkim, West Bengal, Puducherry, Kerala	26	Andhra Pradesh, Gujarat, Tamil Nadu, Chandigarh, Chhattisgarh, Haryana, Himachal Pradesh, J&K, Dadra & Nagar Haveli, Jharkhand, Karnataka, Kerala, Madhya Pradesh, Mizoram, Puducherry, Telangana, West Bengal, Goa, Maharashtra, Nagaland, Rajasthan, Uttar Pradesh, Meghalaya, Bihar, Tripura, Punjab
Between 50-70%	14	Rajasthan, Punjab, Haryana, Himachal Pradesh, Andhra Pradesh, Uttarakhand, Jammu & Kashmir, Nagaland, Gujarat, Mizoram, Jharkhand, Tamil Nadu, Uttar Pradesh, Odisha	4	Odisha, Sikkim, Uttarakhand, Assam
Between 40-50%	5	Bihar, Madhya Pradesh, Goa, Karnataka, Chandigarh	1	Manipur
Less than 40%	11	Delhi, Dadra & Nagar Haveli, Daman And Diu, Manipur, Andaman and Nicobar Islands, Arunachal Pradesh, Tripura, Meghalaya, Chhattisgarh, Assam, Maharashtra	4	Andaman & Nicobar, Arunachal Pradesh, Daman & Diu, Delhi

Status of Committed Liabilities in RUSA 1.0



Name of the State	Physical Units Approved	Total Amount Approved	Total Central Share Approved	Total Central Share Released	Total UC of Central Share	Pending central share for release	% pending central share for release
Andhra Pradesh	70	357	214.20	149.66	137.19	64.54	4.89
Andaman & Nicobar	6	27	27.00	13.35	3.90	13.65	1.03
Arunachal Pradesh	11	59.45	53.51	44.03	11.83	9.48	0.72
Assam	138	421	340.50	265.05	133.01	75.45	5.71
Bihar	56	166.4	99.84	58.65	44.20	41.19	3.12
Chhattisgarh	65	306	183.60	91.64	70.03	91.96	6.96
Chandigarh	10	26	26.00	19.99	16.82	6.01	0.46
Daman	4	5.8	5.80	2.86	0.00	2.94	0.22
Dadra & Nagar Haveli	2	14.9	9.57	4.09	0.00	5.48	0.41
Goa	19	62.00	37.20	31.97	21.60	5.23	0.40
Gujarat	227	224.00	134.40	104.84	75.89	29.56	2.24
Haryana	28	144.54	86.72	71.82	50.62	14.90	1.13
Himachal Pradesh	82	222.00	199.80	159.58	107.36	40.23	3.05
Jammu & Kashmir	51	273.47	246.12	201.30	186.48	44.82	3.39
Jharkhand	65	363.00	217.80	132.32	77.87	85.48	6.47

Name of the State	Physical Units Approved	Total Amount Approved	Total Central Share Approved	Total Central Share Released	Total UC of Central Share	Pending central share for release	% pending central share for release
Karnataka	102	508	303.60	219.56	197.76	84.04	6.36
Kerala	29	180	108.00	87.67	82.03	20.33	1.54
Madhya Pradesh	38	217	130.20	121.26	81.86	8.94	0.68
Maharashtra	31	337	177.91	100.23	71.48	77.68	5.88
Manipur	60	138	124.20	73.25	34.06	50.95	3.86
Meghalaya	37	93	83.70	56.74	26.02	26.96	2.04
Mizoram	48	99.528	89.58	77.23	73.71	12.35	0.93
Nagaland	32	65.2734	58.75	57.50	56.83	1.25	0.09
Odisha	140	684.00	410.40	297.86	190.00	112.54	8.52
Puducherry	26	114	68.40	52.80	38.19	15.60	1.18
Punjab	119	237.975	148.29	116.51	91.12	31.77	2.41
Rajasthan	107	388	232.80	210.55	173.93	22.25	1.68
Sikkim	21	61.84	55.66	41.87	26.09	13.79	1.04
Tamil Nadu	103	428.3	259.38	194.19	153.81	65.19	4.94
Telangana	42	176	105.60	83.30	75.40	22.30	1.69
Tripura	15	67.399	60.66	35.25	27.33	25.40	1.92
Uttar Pradesh	127	862	531.60	392.04	347.31	139.56	10.57
Uttarakhand	39	164.46	148.01	104.42	67.55	43.59	3.30
West Bengal	86	347	208.20	191.19	157.27	17.01	1.29
TOTAL	2036	7841.34	5186.98	3864.57	2908.54	1322.40	100.00

Foundation stone for 55 NMDCs under RUSA 2.0



S. No	Name of the State	Districts where New MDC Approved		Amount Released (Rs in Cr)	Land availability	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner (Yes/No)	No. of beneficiary students for the first 3 years.
		Aspirational District	Unserved/ Underserved					
1	Andhra Pradesh	YSR Kadapa		3.6	Yes	Work to be awarded by Dec 2018	Yes	400
		Visakhapatnam		3.6	Yes		Yes	400
2	Arunachal Pradesh		Longding	5.4	Yes	Contract awarded to PWD. Tender yet to be floated.	No	750
		Namchai		5.4	Yes		No	750
3	Assam	Baksa		5.4	Yes	PWD has floated the tender but the work order has not been awarded to the parties due to non receipt of administrative approval. As committed by the State by 10th December the administrative approval will be accorded	Yes	2400
		Barpeta		5.4	Yes			2400
		Dhubri		5.4	Yes			2400
			Dima Hasao	5.4	Yes			2400
		Udalguri		5.4	Yes			2400
4	Chhattisgarh	Bijapur		3.6	Yes	PWD is identified as the construction agency. Tenders will be floated after elections.	No	630
		Narayanpur		3.6			No	630
		Sukma		3.6			No	630
		Kondagaon		3.6			No	630
		Dantewada (South Bastar)		3.6			No	630
		Korba		3.6			No	630
		Mahasamund		3.6			No	630

S.No	Name of the State	Districts where New MDC Approved		Amount Released (Rs in Cr)	Land availability	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner	No. of beneficiary students for the first 3 years.
		Aspirational District	Unserved/Underserved					
5	Haryana	Mewat		3.6	Yes	The tender has been floated on 15th November, 2018. Work order yet to be issued.	Yes	1380
6	Karnataka	Raichur		3.6	Yes	Construction agency identified (Karnataka Housing Board). Tender yet to be floated.	No	480
		Yadgir		3.6	Yes		No	480
7	Madhya Pradesh	Barwani		3.6	Yes	Tender bids for all the 8 NMDCs has been received. However, work orders can't be issued due to code of conduct.	No	1000
		Khandwa		3.6	Yes		No	1000
		Chhatarpur		3.6	Yes		No	1000
		Damoh		3.6	Yes		No	1000
		Guna		3.6	Yes		No	1000
		Singrauli		3.6	Yes		No	1000
		Vidisha		3.6	Yes		No	1000
		Rajgarh		3.6	Yes		No	1000
8	Maharashtra	Washim		0	Yes(DPR under process)	PWD has been identified as the executing agency. Tendering process has been initiated.	No	800
		Nandurbar		0				800
9	Meghalaya	Rio Boi	-	5.4	Yes	Tender to be finalised and work order to be issued by 10th December.	Yes	300
			East Garo Hills	5.4	Yes			300

S.No	Name of the State	Districts where New MDC Approved	Amount Released (Rs in Cr)	Land availability	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner	No. of beneficiary students for the first 3 years.
10	Odisha				Tenders for 06 new MDCs have been opened. Technical evaluation is in process. Within a fortnight, the financial bid will be opened. By 25th December, everything will be finalized.	No	
		Balangir	3.6	Yes			900
		Gajapati	3.6	Yes			900
		Kandhamal	3.6	Yes			900
		Dhenkanal	3.6	Yes	900		
11	Punjab	Moga	3.6	Yes	Contract awarded to PWD. Tender yet to be floated.	Yes	1100
12	Rajasthan	Dholpur	3.6	Yes	Construction agency identified for all 5 New MDCs (Rajasthan State Agricultural Marketing Board). However, work orders can't be issued due to code of conduct.	No	480
		Karauli	3.6	Yes		No	480
		Baran	3.6	Yes		No	480
		Jaisalmer	3.6	Yes		No	480
		Sirohi	3.6	Yes		No	480
13	Sikkim	West Sikkim	5.4	Yes	Tender finalised and work order issued.	Yes	150
			North Sikkim	5.4		Yes	Yes
14	Uttarakhand	Udham Singh Nagar	5.4	Yes	Construction agency identified (BRIDCUL). Tender is yet to be floated.	Yes	180

S.No	Name of the State	Districts where New MDC Approved		Amount Released (Rs in Cr)	Land availability	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner	No. of beneficiary students for the first 3 years.
15	Bihar	Gaya		0	No	Construction agency has been identified (Bihar State Infrastructure Development Corporation Ltd). Tender yet to be floated.	No	NA
16	Himachal Pradesh	Chamba		0	No (Land area of only 2.96 acres has been transferred. Acquisition of additional 2.5 acre land is underway)	Tender was published on 12th October, 2018 and opened on 6th November, 2018. However, since only single bid qualified, the tender was cancelled and would be now re-opened on 12th December, 2018.	Yes	900
17	Jammu & Kashmir	Kupwara		0	No (land not acquired)	Tenders floated by PWD(R&B)	No	500
			Kishtwar	5.4	Yes	Work tendered	No	500
		Baramulla		5.4	Yes	Construction agency identified	No	500
18	Telangana	Jayashankar Bhoopalpally		0	No (Submission of revised land documents awaited)	Construction Agency is identified. However, work orders can't be issued due to code of conduct.	No	400
		Komaram Bheem Asifabad		3.6	Yes		No	400
		Khammam		0	No (Submission of revised land documents awaited)		No	400
19	Kerala	Wayanad		0	No	The tender will be completed by end of December, 2018	No	400

15 NMDCs of RUSA 2.0 cancelled for launch



<u>S.No</u>	Name of the State (No.)	Districts where New MDC Approved		Reasons For Cancellations
		Aspirational District	Unserved/Underserved	
1	Jharkhand (10)	Chatra		Foundation stone already laid at State level
		Dumka		
		Giridih		
		Gumla		
		Garhwa		
		Latehar		
		Pakur		
		Sahibganj		
		Ramgarh		
		Simdega		
2	Nagaland (1)		Mokokchung	Foundation stone already laid at State level
3	Uttarakhand (1)	Haridwar		Non-availability of land
4	Bihar (3)	Katihar		Non-availability of land
		Purnea		
		Araria		

Foundation Stone for Professional Colleges/ Equity Initiatives (Under RUSA 2.0)



S. No.	State	District	Component	DPR Status	Amount Released (Rs in cr.)	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner (Yes/No)	No. of beneficiary students for the first 3/4 years.
1	Arunachal Pradesh	Lohit	New Colleges (Professional)	Grants Released	11.7	Contract awarded to PWD. Tender yet to be floated.	No	480
2	West Bengal	Alipurduar	New Colleges (Professional)	Grants Released	7.8	Tender yet to be floated	No	360
3	Nagaland	Mokokchung	New Colleges (Professional)	DPR yet to be received	0	Tender yet to be floated	No	-
4	Jharkhand	Godda	New Colleges (Professional)	Revised DPR Received, Under Process	0	Tender yet to be floated	No	1200
5	Jharkhand	Bokaro	New Colleges (Professional)	Revised DPR Received, Under Process	0	Tender yet to be floated	No	1200
6	Sikkim	West Sikkim	New Colleges (Professional)	Grants Released	11.7	Tender finalised and work order issued.	Yes	210
7	Rajasthan	Dholpur	New Colleges (Professional)	Grants Released	7.8	Construction agency identified (Rajasthan State Agricultural Marketing Board). However, work orders can't be issued due to code of conduct.	No	900

Foundation Stone for Professional Colleges/ Equity Initiatives (Under RUSA 2.0)



S. No.	State	District	Component	DPR Status	Amount Released (Rs in cr.)	Tendering Status	Whether tendering status was submitted by State Principal Secretary/ Commissioner (Yes/No)	No. of beneficiary students for the first 3/4 years.
8	Puducherry	Yanam	New Colleges (Professional)	Grants Released	7.8	Tender yet to be floated. Administrative approval being sought to issue work order to PWD.	No	600
9	Madhya Pradesh	Rajgarh	New Colleges (Professional)	DPR Received, Under Process	0	Tender work under process	No	800
10	Goa	North and South Goa	Equity Initiatives (3 Hostels)	Grants Released	1.5	State has expressed inability to tender the work immediately due to certain administrative difficulties (CM unwell)	No	300
11	Chandigarh	Chandigarh	Equity Initiatives (1 Hostel)	Grants Released	2.5	Completed	No	500
12	Assam	Udalguri	New Colleges (Professional)	Grants Released	11.7	PWD has been asked to float the tenders	Yes	3200
13	Assam	Nalbari	New Colleges (Professional)	Grants Released	11.7	PWD has been asked to float the tenders	Yes	3200
14	Jharkhand	East Singhbhum	Upgradation of Autonomous Colleges to universities	Grants Released	16.5	JBCCL has been asked to float the tenders	No	6000

Inauguration of Completed Projects under RUSA 1.0



S.	Name of the	Name of	Name of the Component	Amount	Stage of completion	Whether	No. of
1	Jammu & Kashmir	Kathua	New Colleges (Professional)	17.54	To be completed by Dec	Yes (from Other campus)	1000
2	Nagaland	Mon	New Model Degree College	10.8	100% completed	No	300
3	Madhya Pradesh	Jhabua	New Model Degree College	7.2	100% completed	No	700
4	Madhya Pradesh	Sheopur	New Model Degree College	7.2	100% completed	being conducted from	100 students (10-10)
5	Telangana	Leximpet	New Model Degree College	5.38	To be completed by Dec	Yes	600
6	Andhra Pradesh	West Godavari	New Model Degree College	3.9	Completed except 1 hostel	Yes	250
7	Gujarat	Patan	Infrastructure Grants to University (Boys and Girls Hostels in	9	Completed	Yes	600
8	Gujarat	Mehsana	Infrastructure Grants in College (Classroom Block in M.N.	0.9	Completed	Yes	500
9	Uttar Pradesh	Sant Kabir	New Model Degree College	5.4	To be completed by Dec	No	1000
10	Uttar Pradesh	Sitapur	New Model Degree College	5.4	To be completed by Dec	No	1000
11	Uttar Pradesh	Shravasti	New Model Degree College	5.4	To be completed by Dec	No	1000
12	Uttar Pradesh	Basti	New Model Degree College	5.4	To be completed by Dec	No	1000
13	Uttar Pradesh	Sidharth Nagar	New Model Degree College	5.4	To be completed by Dec	No	1000
14	Uttar Pradesh	Bulandshehar	New Model Degree College	5.4	To be completed by Dec	No	1000
15	Uttar Pradesh	Saharanpur	New Model Degree College	5.4	To be completed by Dec	No	1000
15	Uttar Pradesh	Etah	New Model Degree College	5.4	To be completed by Dec	No	1000
16	Assam	Cachar	Erstwhile Model Degree Colleges	2.5	building completed	No	1200
17	Assam	Karbi Anglong	Erstwhile Model Degree Colleges	2.5	building completed	No	1200
18	Assam	Tinsukia	Erstwhile Model Degree Colleges	2.5	building completed	No	1200

Career Hubs



S. No.	Name of the Component	Name of the University	Amount Released (Rs in cr)
1	Component 4: Enhancing Quality and Excellence in select State Universities	Osmania University, Hyderabad	0
2	Component 4: Enhancing Quality and Excellence in select State Universities	University of Jammu, Jammu	30
3	Component 4: Enhancing Quality and Excellence in select State Universities	Andhra University , Vishakhapatnam	0
4	Component 4: Enhancing Quality and Excellence in select State Universities	Sri Venkateshwar University , Tirupati	0
5	Component 4: Enhancing Quality and Excellence in select State Universities	Jadavpur University, Jadavpur, Kolkata	25
6	Component 4: Enhancing Quality and Excellence in select State Universities	Algappa University, Karaikudi	25
7	Component 4: Enhancing Quality and Excellence in select State Universities	Kurukshetra University, Kurukshetra	0
8	Component 4: Enhancing Quality and Excellence in select State Universities	Savitribai Phule Pune University, Pune	0
9	Component 4: Enhancing Quality and Excellence in select State Universities	Utkal University, Bhubaneswar	25
10	Component 4: Enhancing Quality and Excellence in select State Universities	Guru Nanak Dev University, Amritsar	0
11	Component 10: Research, Innovation and Quality Improvement	Bharathiar University	0
12	Component 10: Research, Innovation and Quality Improvement	Annamalai University	0
13	Component 10: Research, Innovation and Quality Improvement	University of Mysore	0
14	Component 10: Research, Innovation and Quality Improvement	Anna University	0
15	Component 10: Research, Innovation and Quality Improvement	Mahatma Gandhi University	0
16	Component 10: Research, Innovation and Quality Improvement	University of Calcutta	0
17	Component 10: Research, Innovation and Quality Improvement	Guru Jambheshwar University of Science and Technology	0
18	Component 10: Research, Innovation and Quality Improvement	Madurai Kamaraj University	0
19	Component 10: Research, Innovation and Quality Improvement	Bharathidasan University	0
20	Component 10: Research, Innovation and Quality Improvement	Cochin University of Science and Technology	0
21	Component 10: Research, Innovation and Quality Improvement	Kakatiya University	0
22	Component 10: Research, Innovation and Quality Improvement	Punjabi University Patiala	0
23	Component 10: Research, Innovation and Quality Improvement	University of Kalyani	0
24	Component 10: Research, Innovation and Quality Improvement	Acharya Nagarjuna University	0
25	Component 10: Research, Innovation and Quality Improvement	University of Rajasthan	0
26	Component 10: Research, Innovation and Quality Improvement	Mohanlal Sukhadia University, Udaipur	0

Inauguration of Projects under Component 8 :Enhancing Quality and Excellence in Select Autonomous Colleges



Sr no	State	Name of the College	Status of fund release	Amount released (in crore)
1	Andhra Pradesh	Chintalapati Satyavathi Devi St.Theresa s College for Women Autonomous Eluru	Yes	1.5
2	Andhra Pradesh	Andhra Loyola College	Yes	1.5
3	Chhattisgarh	Govt. V.Y.T. P.G. Autonomous College, Durg	Yes	1.5
4	Kerala	Rajagiri College of Social Sciences Autonomous	Yes	1.5
5	Kerala	St. Josephs College, Devagiri	Yes	1.5
6	Kerala	Marian College Kuttikkanam	Yes	1.5
7	Kerala	Farook College	Yes	1.5
8	Kerala	Mar Athanasius College Kothamangalam	Yes	1.5
9	West Bengal	Midnapore College	No	0
10	West Bengal	St. Xaviers College	No	0
11	Bihar	Patna Womens College	Release under process	0
12	West Bengal	Ramakrishna Mission Sikshanamandira	No	0
13	Maharashtra	Ramnarain Ruia Autonomous College	Yes	1.5
14	Maharashtra	Yashavantrao Chavan Institute of Science, Satara	Yes	1.5
15	Maharashtra	SYMBIOSIS COLLEGE OF ARTS AND COMMERCE	Yes	1.5
16	Maharashtra	St Xaviers College Autonomous Mumbai	Yes	1.5
17	Maharashtra	Sophia College for Women	Yes	1.5
18	Maharashtra	SIES College of Arts, Science and Commerce	Yes	1.5
19	Maharashtra	B. K. Birla College of Arts, Science & Commerce	Yes	1.5
20	Maharashtra	Mithibai College of Arts, Chauhan Institute of Science & A.J. College of Commerce and Economics	Yes	1.5
21	Maharashtra	Jai Hind College Basantsing Institute Of Science & J.T. Lalvani College Of Commerce	Yes	1.5
22	Maharashtra	Chhatrapati Shahu Institute of Business Education & Research	Yes	1.5
23	Maharashtra	Dhananjayrao Gadgil College of Commerce	Yes	1.5



THANK YOU