



MHRD | Government of India
Ministry of Human Resource Development



RUSA Review Meeting

17th November, 2018

IIC, New Delhi

Status of Utilization under RUSA 1.0



Utilization of Central Share	No of States (Till Dec, 2017)	Name of State	No of States (Sep-Oct, 2018)	Name of State
Above 70%	5	Telangana, Sikkim, West Bengal, Puducherry, Kerala	25	Andhra Pradesh, Tamil Nadu, Chandigarh, Chhattisgarh, Haryana, Himachal Pradesh, J&K, Dadra & Nagar Haveli, Jharkhand, Karnataka, Kerala, Madhya Pradesh, Mizoram, Puducherry, Telangana, West Bengal, Goa, Maharashtra, Nagaland, Rajasthan, Uttar Pradesh, Meghalaya, Bihar, Tripura, Punjab
Between 50-70%	14	Rajasthan, Punjab, Haryana, Himachal Pradesh, Andhra Pradesh, Uttarakhand, Jammu & Kashmir, Nagaland, Gujarat, Mizoram, Jharkhand, Tamil Nadu, Uttar Pradesh, Odisha	3	Odisha, Sikkim, Uttarakhand
Between 40-50%	5	Bihar, Madhya Pradesh, Goa, Karnataka, Chandigarh	2	Assam, Manipur
Less than 40%	11	Delhi, Dadra & Nagar Haveli, Daman And Diu, Manipur, Andaman and Nicobar Islands, Arunachal Pradesh, Tripura, Meghalaya, Chhattisgarh, Assam, Maharashtra	5	Gujarat, Andaman & Nicobar, Arunachal Pradesh, Daman & Diu, Delhi

Status of Committed Liabilities in RUSA 1.0



Name of the State	Physical Units Approved	Total Amount Approved	Total Central Share Approved	Total Central Share Released	Total UC of Central Share	Pending central share for release	% pending central share for release
Andhra Pradesh	70	357	214.20	149.66	137.19	64.54	4.86
Andaman & Nicobar	6	27	27.00	13.35	3.90	13.65	1.03
Arunachal Pradesh	11	59.45	53.51	44.03	11.83	9.48	0.71
Assam	138	421	340.50	257.55	117.72	75.45	5.68
Bihar	56	166.4	99.84	58.65	44.20	41.19	3.10
Chhattisgarh	65	306	183.60	91.64	70.03	91.96	6.92
Chandigarh	10	26	26.00	19.99	16.82	6.01	0.45
Daman	4	5.8	5.80	2.86	0.00	2.94	0.22
Dadra & Nagar Haveli	2	14.9	9.57	0.45	0.00	5.48	0.41
Goa	19	62.00	37.20	27.17	21.56	5.23	0.39
Gujarat	227	224.00	134.40	104.85	37.87	29.547	1.92
Haryana	28	144.54	86.72	71.82	50.62	14.90	1.12
Himachal Pradesh	82	222.00	199.80	159.58	107.36	34.83	2.62
Jammu & Kashmir	51	273.47	245.72	201.30	186.48	44.82	3.37
Jharkhand	65	363.00	217.80	109.22	77.87	108.58	8.17

Name of the State	Physical Units Approved	Total Amount Approved	Total Central Share Approved	Total Central Share Released	Total UC of Central Share	Pending central share for release	% pending central share for release
Karnataka	102	508	303.60	219.56	197.76	84.04	6.32
Kerala	29	180	108.00	87.67	82.03	20.33	1.53
Madhya Pradesh	38	217	130.20	102.21	83.22	5.64	0.42
Maharashtra	31	337	177.91	99.33	71.48	75.46	5.68
Manipur	60	138	124.20	73.25	34.06	50.95	3.83
Meghalaya	37	93	83.70	50.14	26.02	27.04	2.03
Mizoram	48	99.528	89.58	77.23	73.71	12.35	0.93
Nagaland	32	65.2734	58.75	57.50	56.83	1.25	0.09
Odisha	140	684.00	410.40	297.86	172.90	112.54	8.47
Puducherry	26	114	68.40	52.80	38.19	15.60	1.17
Punjab	119	237.975	148.28	116.51	91.12	31.77	2.39
Rajasthan	107	388	232.80	210.55	173.93	22.25	1.67
Sikkim	21	61.84	55.66	41.87	21.47	13.79	1.04
Tamil Nadu	99	428.3	259.38	194.19	149.59	65.19	4.90
Telangana	42	176	105.60	81.50	75.40	22.30	1.68
Tripura	15	67.399	60.66	33.14	27.33	25.40	1.91
Uttar Pradesh	127	862	531.60	392.04	347.31	139.56	10.50
Uttarakhand	39	164.46	148.01	104.42	57.58	43.59	3.28
West Bengal	86	347	208.20	185.19	157.27	17.01	1.28
TOTAL	2,032	7,841.34	5,187.35	3854.10	2,694	1333.25	100.00

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. No.	Name of the State	Districts where New MDC Approved		Released/Approved by IFD	Reasons for non release of funds	Tendering Status
		Aspirational District	Unserved/Underserved			
1	Andhra Pradesh	YSR Kadapa			Sanction Order Issued	Work to be awarded by Nov 2018
		Visakhapatnam			Sanction Order Issued	
2	Arunachal Pradesh		Longding	5.4	Grants released	Contract awarded to PWD.
		Namchai		5.4	Grants released	
3	Assam	Baksa		5.4	Grants released	Tenders floated for identification of construction agency. The State has not given any timeframe despite multiple requests.
		Barpeta		5.4		
		Dhubri		5.4		
			Dima Hasao	5.4		
		Udalguri		5.4		
4	Bihar	Gaya			Revised DPR being scrutinized	Construction agency has been identified (Bihar State Infrastructure Development Corporation Ltd)
		Katihar				
		Purnea				
		Araria				
5	Chhattisgarh	Bijapur		3.6	Grants released	PWD identified as construction agency. Tender to be floated after elections only.
		Narayanpur		3.6		
		Sukma		3.6		
		Kondagaon		3.6		
		Dantewada (South Bastar)		3.6		
		Korba		3.6		
		Mahasamund		3.6		

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. No.	Name of the State	Districts where New MDC Approved		Released/Approved by IFD	Reasons for non release of funds	Tendering Status
		Aspirational District	Unserved/Underserved			
6	Haryana	Mewat		3.6	Sanction Order Issued	The tender has been floated on 15th November, 2018.
7	Himachal Pradesh	Chamba		5.4	Under consideration of Finance	Tender was published on 12th October, 2018 and opened on 6th November, 2018. The State is liaising with the PWD authorities to receive the latest status report
8	Jammu & Kashmir		Kishtwar		DPR received, processed for fund released	Tenders floated by PWD(R&B) Work tendered Construction agency identified
		Kupwara				
		Baramulla				
9	Karnataka	Raichur		3.6	Grants released	Construction agency identified (Karnataka Housing Board).
		Yadgir		3.6	Grants released	
10	Madhya Pradesh	Barwani		3.6	Grants released	Madhya Pradesh Public Work Department floated tender for 8 NMDCs. However, work orders can't be issued due to code of conduct.
		Khandwa		3.6	Grants released	
		Chhatarpur		3.6	Grants released	
		Damoh		3.6	Grants released	
		Guna		3.6	Grants released	
		Singrauli		3.6	Grants released	
		Vidisha		3.6	Grants released	
Rajgarh		3.6	Grants released			
11	Maharashtra	Nandurbar			The Physical and financial details in the proposal are not in line with RUSA norms. Blueprints and elevation plans too are not submitted	PWD has been identified as the executing agency. Tenders to be awarded by 2nd November

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. No.	Name of the State	Districts where New MDC Approved		Released/Approved by IFD	Reasons for non release of funds	Tendering Status
		Aspirational District	Unserved/Underserved			
12	Meghalaya	Rio Boi	-	5.4	Grants released	Tenders floated. By 10th, November work order will be issued
			East Garo Hills	5.4	Grants released	
13	Nagaland		Mokokchung	5.4	Grants released	In the final Stage. Papers have gone to Chief Engineer for approval. Once it is approved work orders will be issued
14	Odisha	Kalahandi		3.6	Grants released	Tender has been floated and last date for online tender submission was 9th November. State has informed that entire process would be completed by 25th November, 2018.
		Koraput		3.6	Grants released	
		Balangir		3.6	Grants released	
		Gajapati		3.6	Grants released	
		Kandhamal		3.6	Grants released	
		Dhenkanal		3.6	Grants released	
15	Punjab	Moga		3.6	Grants released	Construction agency identified i.e. PWD.
16	Rajasthan	Dholpur		3.6	Grants released	Construction agency identified for all 5 New MDCs (Rajasthan State Agricultural Marketing Board)
		Karauli		3.6	Grants released	
		Baran		3.6	Grants released	
		Jaisalmer		3.6	Grants released	
		Sirohi		3.6	Grants released	
17	Sikkim	West Sikkim		5.4	Grants released	Bid evaluation for construction agency completed. Cabinet nod being sought to award work award to the construction agency.
			North Sikkim	5.4	Grants released	

Foundation Stone of MDCs in RUSA 2.0 (Launch)



S. No.	Name of the State	Districts where New MDC Approved		Released/ Approved by IFD	Reasons for non release of funds	Tendering Status
		Aspirational District	Unserved/Underserved			
18	Telangana	Jayashankar Bhoopalpally		3.6	Submission of revised land documents awaited	Construction Agency is identified.
		Komaram Bheem Asifabad			Sanction Order Issued	
		Khammam			Sanction Order Issued	
19	Kerala	Wayanad			DPR received, being processed for grants release	The tender will be completed by end of November, 2018
20	Uttarakhand	Udham Singh Nagar		5.4	Sanction issued	Construction agency identified (BRIDCUL)

Foundation Stone for Professional Colleges/ Equity Initiatives



S. No.	State	District	Component	DPR Status	Fund Release Status
1	Madhya Pradesh	Rajgarh	New Colleges (Professional)	DPR Received, Under Process	
2	Arunachal Pradesh	Lohit	New Colleges (Professional)	Grants Released	1st instalment released
3	West Bengal	Alipurduar	New Colleges (Professional)	Grants Released	1st instalment released
4	Nagaland	Mokokchung	New Colleges (Professional)	DPR yet to be received	
5	Jharkhand	Koderma	New Colleges (Professional)	DPR not received	
6	Jharkhand	Palamu	New Colleges (Professional)	DPR not received	
7	Sikkim	West Sikkim	New Colleges (Professional)	Grants Released	1st instalment released
8	Rajasthan	Dholpur	New Colleges (Professional)	Grants Released	1st instalment released
9	Puducherry	Yanam	New Colleges (Professional)	Grants Released	
10	Goa	3 Hostels	Equity Initiatives	DPR Received, processed	File with IFD, MHRD

Inauguration of Completed Projects under RUSA 1.0 for Launch



S. No.	State	District	Component
1	Mizoram	Lunglei	New Colleges (Professional)
2	Jammu & Kashmir	Kathua	New Colleges (Professional)
3	Nagaland	Mon	New Model Degree College
4	Madhya Pradesh	Jhabua	New Model Degree College
5	Madhya Pradesh	Sheopur	New Model Degree College
6	Telangana	Leximpet	New Model Degree College
7	Andhra Pradesh	East Godavari	New Model Degree College
8	Andhra Pradesh	West Godavari	New Model Degree College
9	Gujarat	Patan	Boys and Girls Hostels (Infrastructure Grants)
10	Gujarat	Mehsana	Classroom Block
11	Uttar Pradesh	10 districts	10 Model Degree Colleges
12	Assam	5 Districts	Erstwhile Model Degree Colleges
13	Gujarat	2 Districts	Erstwhile Model Degree Colleges



Launch of Career Hubs in Autonomous Colleges- RUSA 2.0

S. No.	State	No. of Colleges
1	Kerala	5
2	Maharashtra	12
3	Chhattisgarh	1
4	West Bengal*	3
5	Bihar*	1
6	Andhra Pradesh	2
Total		24

Abstract of Launch of Projects- RUSA 1.0 & 2.0



S. No.	Items for Launch	No. of Projects	Cost of Projects	No. of Beneficiaries
1	MDCs Foundation Stone- RUSA 2.0	52	624	To be provided by States
2	Professional College Foundation Stone- RUSA 2.0	9	234	
3	Foundation Stone for Hostels- RUSA 2.0	1	5	
4	Inauguration of completed projects	25+2*	282	
5	Launch of Entrepreneurship, Employability & Career Hubs (Enhancing Excellence, Research and Innovation in Select State Universities) and announcement of International Collaboration with leading foreign universities and Fortune 500 companies	10	1000	
6	Launch of Career Hubs in Autonomous Colleges	20+4*	12	
	Total	116	2157 cr	



Requirements for Launch

1. All tendering (float tenders & award contract to agencies) in respect of new MDCs, Professional Colleges sanctioned under RUSA 2.0 to be completed by 25th November, 2018
2. IP Address, broadband, connectivity, plaque, connectivity, power backup, nodal officer, no. of beneficiary students, District Collector's coordinates to be communicated by 25th November, 2018
3. Exact location/ venue of the digital launch needs to be communicated by 25th November, 2018
4. Details of new projects completed under RUSA 1.0, if any to be communicated for launch by 25th November, 2018



THANK YOU